
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:20 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 922 Date: 18-Sep-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 471

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 7:00 AM. Crews had to work on ( CCO # 98 ) . They had to work on the
skirt , work on the West ring beam , & work on miscellaneous activities . They started at 7:10 AM.

Jacob had to work on the skirt shims in the yard . Lonny & Mathew were called at 7:10 AM. to work on
E - 2 . They left at 7:15 AM. Mathew returned to the site at 3:00 PM. to the end of the shift .

Obra , Carlos , Jonathan , & Rene had to work on the upper skirt panels preparations . & they had to
work on the West ring beam . Crews had to set the remaining brackets , shims , & install the remaining
bolts . They started at 7:15 AM. Crews were done at 10:00 AM.

After that , Carlos & Rene had to snug , mark 1/2 turn , & tension the bolts on the ring beam using the
Enerpac high torque machine . They started at 10:20 AM. Crews were done at 1:15 PM.

Carlos , Rene , Tony , & I had to test 10% of the bolts on the ring beam . Crews started at 1:20 PM.
They were done at 1:35 PM.

Jonathan had to work on the bolts inside the West cell . He had to snug , mark 1/2 turn , & tension the
bolts . He was done at 11:00 AM.

Jonathan , Tony , & I had to test 10% of the vertical bolts inside the West cell . Crews were done at
11:20 AM. Jonathan had to touch up 2 bolts .

Then , Carlos , Jonathan , & Rene had to pull out of the West side of the tower all the excess materials
, tools , equipments , & work on house keeping .

In addition to that , crews had to work on the preparations for the shims placement . Crews had to align
the holes between the ring beams & skirt back beams where is required on the South West corner . They
started at 2:30 PM.

Obra had to work with all crews & he had to work on the upper skirt panels ladders .

Wu had to work on the Nelson studs . He had to weld 6 studs on the North East plate & 6 studs on the
South East plate . Wu had to prepare his tools , equipments , reroute the gas & power lines . He was done
at 7:20 AM. He started on the studs at 7:25 AM.

Rick had to work on the West ring beam welds . Richard continued to work on the North side of the
beam for the 2nd day .of the ring beam with the ring beam on the West tower shaft . He started at 7:15
AM. He was done at 2;30 PM.

After that , he had to mobilize to work on the South weld with the South tower shaft beam . He started
to work on the weld at 3:00 PM.
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Reggie & Paul had to work with Richard on the welds , mobilizations , & grind the previously completed
welds .

kit had to work on the North East corner & plate weld . He continued to weld on that weld for the 2nd
day. He had to clean , grind , heat , & weld . Kit started at 7:15 AM.

In addition to that , Kit had to weld donut plates , set the adjustment brackets , & drive pine to align the
plates

Ma continued to grind the weld on the North East plate with the East center plate . He started at 7:15
AM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM. Rene left at:3;00 PM to work on other activities outside the site .

Laraine had to cover the painters & the labors activities . Check Laraine report 's for their names , hours
, & activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM NEIL CALDWELLOperator 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 0.00 2.00 0.00 2.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00
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